COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 20/ 2020

ESTI MATE SUMVARY 15: 39: 33
CONTI D C22080 ESTI MATE NO 0002 PROG SPEC YR: 2005
PCN: 22080- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TI ME ALLOW 32 WORK DAYS
CRI TI CAL CULVERT REPAIR - CO 196 PERCENT TIME:  56.25 ORI G TI ME ALLON 30 WORK DAYS
PRQJECT NO. STR196A- 001
CRI TI CAL CULVERT REPAIR - SH196
NAME OF ROAD:
PRQIECT COUNTI ES: BENT PROV\ERS
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 03/ 16/ 2020 DATE TI ME STARTED 12/27/2019
275 E 64th AVENUE DATE LET 11/ 14/ 2019 DATE WORK BEGAN 02/ 03/ 2020
DATE AWARDED 12/ 03/ 2019 DATE TI ME STOPPED 03/03/2020
DATE CONTRACT EXECUTED 12/23/2019 DATE ACCEPTED 03/ 03/ 2020
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 12/27/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 442, 868. 76 PARTI Cl PATI NG $ 340. 00 $ 0. 00
AWARD PROJECT AMT:  $ 368, 019. 00 NON- PARTI Cl PATI NG 329, 750. 76 197, 840. 00
PERCENT COMPLETE: 74.53% TOTAL EARNI NGS 330, 090. 76 197, 840. 00
FUNDS AVAI LABLE: $ 112, 778. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 330, 090. 76 197, 840. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -5, 520. 29 -2,093. 37
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 324, 570. 47 195, 746. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 324, 570. 47 195, 746. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 195, 746. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-04002

0010

203- 00000

0015

203- 01594

0020

203- 01597

0025

203- 02330

0030

208- 00002

0035

208- 00009

0040

208- 00045

0045

208- 00070

0050

208- 00103

0055 208-00105

C22080

22080- BI D
STR196A- 001

| TEM
DESCRI PTI ON

Clean Cul vert

Uncl assified Excavation

Conbi nati on Loader

Pot hol i ng

Laborer

Erosi on Log Type 1 (12 Inch)

Erosi on Log Type 2 (18 Inch)

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renova

and Di sposal (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
3. 000
EACH
6, 000. 00000
32. 000
(%
210. 00000
20. 000
HOUR
110. 00000
16. 000
HOUR
400. 00000
40. 000
HOUR
50. 00000
710. 000
LF
7. 00000
45. 000
LF
10. 00000
1. 000
EACH
2, 000. 00000
2. 000
EACH
3, 300. 00000
30. 000
HOUR
50. 00000
30. 000
HOUR

110. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

23.000
9. 000
32. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

710. 000
0. 000
710. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
1. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 20/ 2020

15: 39: 33
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
18, 000. 00
1, 890. 00
6, 720. 00
0. 00
0. 00
0. 00
2, 400. 00
0. 00
0. 00
0. 00
4,970. 00
0. 00
0. 00
0. 00
2, 000. 00
3, 300. 00
6, 600. 00
0. 00
0. 00
0. 00
0. 00



CONTI D: C22080 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22080-BI D ESTI MATE RUN 03/ 20/ 2020
PRQJECT: STR196A- 001 ESTI MATE NO 0002 15: 39: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00107 Renoval of Trash 16. 000 1.000
HOUR 0. 000 0. 00
140. 00000 1. 000 140. 00
0065 208- 00207 Erosi on Control Managenent 30. 000 5. 000
DAY 2.000 220. 00
110. 00000 7.000 770.00
0070 208-00400 Water Control 1. 000 0. 340
LS 0. 660 9, 900. 00
15, 000. 00000 1. 000 15, 000. 00
0075 211-02277 Cenent Grout (Voids) 11. 000 0. 100
cY 0. 200 114. 00
570. 00000 0. 300 171.00
0080 212-00006 Seedi ng (Native) 1. 000 0. 000
ACRE 0.170 272.00
1, 600. 00000 0.170 272.00
0085 212-00032 Soi | Condi tioning 1. 000 0. 000
ACRE 0.170 765. 00
4,500. 00000 0.170 765. 00
0090 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 610. 000 0. 000
d ass
SY 823. 000 3,292.00
4.00000 823. 000 3,292.00
0095 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0100 240-00020 Netting 16. 000 0. 000
5% 0. 000 0.00
11. 00000 0. 000 0. 00
0105 420-00102 Geotextile (Erosion Control) (Class 1) 34. 000 0. 000
SY 34.000 680. 00
20. 00000 34. 000 680. 00
0110 506-00030 G outed Riprap 10. 000 0. 000
cY 10. 000 8, 000. 00

800. 00000 10. 000 8, 000. 00



CONTI D

ROADWAY

CAT NO0200

0115 601-01000

0120 602-00000

0125 603-00043

0130 603-00045

0135 603-00097

0140 607-11525

0145 612-00003

0150 626- 00000

0155 626-01114

0160 630-00000

0165 630-00007

C22080
22080-BID
STR196A- 001
| TEM
DESCRI PTI ON

*Concrete Class B

*Rei nforcing Steel

Cul vert Lining (42 Inch)(Spray Applied)

Cul vert Lining (36")(Spray Applied)

Cul vert Lining (96 Inch)(Spray Applied)

Fence (Pl astic)

Del i neator (Type I11)

*Mobi | i zati on

Public Infornmation Managenent (Tier V)

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
cy
2, 300. 00000
440. 000
LB
6. 00000
82. 000
LF
370. 00000
64. 000
LF
460. 00000
51. 000
LF
1, 400. 00000
163. 000
LF
9. 00000
6. 000
EACH
120. 00000
1. 000
LS
68, 000. 00000
46. 000
DAY
100. 00000
480. 000
HOUR
26. 00000
11. 000
DAY

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 300
0. 000
3.300

320. 000
0. 000
320. 000

80. 000
0. 000
80. 000

0. 000
64. 000
64. 000

0. 000
51. 000
51. 000

105. 000
0. 000
105. 000

0. 000
6. 000
6. 000

0. 265
0.735
1.000

30. 000
16. 000
46. 000

184. 000
153. 000
337.000

5. 000
6. 000
11. 000
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ESTI MATE RUN 03/ 20/ 2020

29, 440

71, 400

720.

49, 980

1,600

3,978

2,400

.00

.00

.00

00

00

.00

00

00

00

00

15:39: 33

AMOUNT

7,590

1,920

29, 600

29, 440

71, 400

945,

720.

68, 000

4, 600

8,762

4,400

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22080 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22080-BI D ESTI MATE RUN 03/ 20/ 2020
PRQJECT: STR196A- 001 ESTI MATE NO 0002 15: 39: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 Traffic Control Managenent 30. 000 15. 000
DAY 11. 000 6, 600. 00
600. 00000 26. 000 15, 600. 00
0175 630-80001 Fl ashi ng Beacon (Portabl e) 6. 000 1. 000
EACH 1. 000 440. 00
440. 00000 2. 000 880. 00
0180 630-80341 Construction Traffic Sign (Panel Size A) 30. 000 4.000
EACH 4.000 128. 00
32. 00000 8. 000 256. 00
0185 630-80342  Construction Traffic Sign (Panel Size B) 34.000 17. 000
EACH 17. 000 748. 00
44.00000 34.000 1,496.00
0190 630-80343 Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
57. 00000 0. 000 0. 00
0195 630- 80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 2.000 3, 000. 00
0200 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0205 630- 80360 Drum Channel i zi ng Devi ce 30. 000 8.500
EACH 8. 500 323.00
38. 00000 17. 000 646. 00
0210 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0215 630-80380 Traffic Cone 75. 000 25. 000
EACH 25. 000 150. 00
6. 00000 50. 000 300. 00
0220 630-80393 St ackabl e Vertical Panels 10. 000 0. 000
EACH 0. 000 0. 00

38. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 6
ESTI MATE RUN 03/ 20/ 2020
15: 39: 33

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0225 630-85020

0230

700- 70010

0235

700- 70380

0240

700- 70589

0250

206- 00100

0255 603-10360

CAT NO0400

0245 620- 00020

C22080
22080-BI D
STR196A- 001
| TEM
DESCRI PTI ON
ROADVWAY
Mobi | e Attenuator
F/ A M nor Contract Revisions

F/ A Erosion Control

F/ A Envi ronnent al

Health & Safety Managenent

Str Bkfl (CL 1)

36 In CSP

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2.000
EACH
5, 000. 00000
42, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
28. 000
cy
90. 00000
24.000
LF
328. 99000
CAT 0200  CURRENT AMT $
1. 000
EACH
340. 00000
CAT 0400  CURRENT AMT $

PRQJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

28. 000
. 000
28.

.00

000 2,520.00

24.000
. 000 .00
24.000 7, 895.

442,528.76 $ 197,840.00% 329, 750.

1. 000
0. 000 .00

1. 000

442,868.76 $ 197,840.00% 330, 090.



